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CERES Coefficients Delivery Schedule - September 2010 

Subsystem 

Preliminary 

Delivery 

Memo to CM 

Delivery to 

CERES CM 

Release to 

Langley 

DAAC 

Reason for Delivery 
Certified 

Platform(s) 

ERBE-like N/A  October 1 Aqua Edition3 spectral response function files for 

Launch – September 2008. 

magneto/ 

AMI 

 


